

# HP Education Services Course Description

HP Race to Results Simulation Test Drive (Project Management for Executives) (HC576S)



Test drive the HP Race to Results Simulation in ½ day! This comprehensive, multiple project simulation is an exciting high energy team activity that clearly illustrates the business benefits of project management. This experiential learning, facilitated by the world of motor racing, causes breakthrough understanding of how multiple projects must be orchestrated to maximize bottom line enterprise results.

## Audience

- This course is designed to be adaptable to fulfill specific needs of Executives, Senior Managers and Project Sponsors requiring a broad yet focused understanding of project management, but do not have the time to devote to longer training sessions

## Prerequisites

- Some project management experience is helpful but not required. Project team experience is very desirable

## Course Objective

This ½ day seminar is an ideal tool for those who want to review the benefits of project management and get organizational buy-in as well as understand the basic concepts and terminology. As a result, participants should be able to:

- Understand how project management can facilitate alignment of projects to business objectives
- Recognize the requirements and advantages of project management best practices
- Apply best practices to enhance project delivery
- Achieve results while working within project constraints

## Benefits to You

- Increase your understanding of the organizational impact of successful project management
- Gain an enhanced appreciation of all areas of responsibility including Business, Operations and Development

## Why education services from HP?

- **One-Stop Shopping**  
Project management training from industry recognized experts who bring you PMO Services, Technical IT Training and ITSM/ITIL Training. Worldwide leader in numbers of qualified PMP® certificants
- **Global Training Locations**  
State-of-the-art classroom and distance learning facilities at over 80 training locations from Seattle to Singapore that are consistent world-wide. Or setup and deliver training at your location. Localization for all major languages
- **Modular Offerings / Blended Learning**  
Need work-sensitive preparation for the PMP® exam, or just review a specific topic? End-to-end delivery choices - traditional ILT, webinars, self paced WBT, Books or a solution customized to meet specific needs - all available globally
- **Engaging, Effective Courseware**  
World-class reference materials - real case studies, example projects, individual and group exercises, fun and engaging simulations
- **Expertise**  
Highest quality, most experienced instructors who have real world hands-on project experience. Feel safe with HP's award-winning world class service

**Course Title:** HP Race to Results Simulation Test Drive (Project Management for Executives)

**HP Product Number:** HC576S

**Category/Subcategory:** Project Management / Executive

**Course Length:** 1/2 Day

**Level:** Executive level of proficiency

**Delivery Language:** Varies by country

**To Order:** You can order this course online at <http://www.hp.com/learn>. At the site, select a country, then choose "registration" or "Book a course" and fill out the online registration form

**Next Steps:** HP Race to Results (Project Management Awareness) (HC575s) within your organization to engender an initial understanding of Project Management among groups and project teams

**Next Steps:** Project Management Fundamentals (HC577S) or other core courses in the Project Management curriculum for your project managers and project teams within your organization

## Detailed Course Outline

### Introduction to Simulation

- Normally delivered over 2 races, the simulation is designed to introduce key components of project management through game dynamics. Project delivery improves through the successful application of project management tools and techniques. The following project management processes are emphasized:

#### Race 1

- Silo Working [Operations, Business, Development]
- Communication Planning
- Poor Project Initiation/Planning
- Project Reporting
- Poor Business Awareness

#### Race 2

- Improved Initiation / Planning
- Introduced Project Chart, Plan, Project Objective Statement
- Priority Matrix
- Schedule Planning
- Work Breakdown Structure, Activity Definition/Sequencing Gantt Chart
- Duration and Cost Estimating
- Gantt Chart

© 2008 Hewlett-Packard Development Company, L.P. The information contained herein is subject to change without notice. The only warranties for HP products and services are set forth in the express warranty statements accompanying such products and services. Nothing herein should be construed as constituting an additional warranty. HP shall not be liable for technical or editorial errors or omissions contained herein.

To locate country contact information and to learn more about education services, please visit our worldwide web site at <http://www.hp.com/learn>

